
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/12/2011

ESTIMATE SUMMARY 14:48:13

CONTID: C18029         ESTIMATE NO: 0003 PROG 2005

PCN: 18029-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH45 RAISED MEDIAN AND GUARDRA PERCENT TIME:

PROJECT NO: STA045A-009                   

SH45 RAISED MEDIAN AND GUARDRA

NAME OF ROAD: 045A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/30/2011 DATE TIME STARTED 04/18/2011

4850 GEIGER BLVD DATE LET 02/10/2011 DATE WORK BEGAN

 DATE AWARDED 02/28/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/15/2011 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719/596-9226 DATE NOTICE TO PROCEED 04/18/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,412,730.84 PARTICIPATING $ $ 539,057.08

AWARD PROJECT AMT: 1,224,218.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,687.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.09

WORK DAYS

WORK DAYS

76.82%

327,491.81

539,057.08

539,057.08

535,369.27

$

$

$

$

1,085,239.03

0.00

1,085,239.03

0.00

1,085,239.03

-18,363.27

0.00

1,066,875.76

0.00

AMOUNT DUE 1,066,875.76 535,369.27

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 535,369.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55



CONTID: C18029         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

1,000.00

0010 Removal of Delineator 51.000

0.000

202-00090  
 

51.000

EACH

5.00000 255.0051.000

0.00

0015 *Removal of Median Cover 76.930

0.000

202-00195  
 

123.000

SY  

14.00000 1,077.0276.930

0.00

0020 *Removal of Curb and Gutter 272.000

0.000

202-00203  
 

280.000

LF  

7.00000 1,904.00272.000

0.00

0025 *Removal of Asphalt Mat 2,939.370

2,864.500

202-00220  
 

5,803.870

SY  

8.00000 46,430.965,803.870

22,916.00

0030 *Removal of Asphalt Mat (Planing) 1,138.000

0.000

202-00240  
 

1,138.000

SY  

6.00000 6,828.001,138.000

0.00

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

2,488.000

SF  

2.00000 0.000.000

0.00

0040 *Removal of Expansion Device 116.500

0.000

202-00504  
 

119.000

LF  

27.00000 3,145.50116.500

0.00

0045 Removal of Ground Sign 60.000

12.000

202-00810  
 

72.000

EACH

55.00000 3,960.0072.000

660.00

0050 Removal of Sign Panel 7.000

17.000

202-00821  
 

24.000

EACH

45.00000 1,080.0024.000

765.00

0055 *Removal of Traffic Signal Head 7.000

0.000

202-00831  
 

7.000

EACH

175.00000 1,225.007.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Guardrail Type 3 308.000

993.000

202-01130  
 

1,301.000

LF  

2.25000 2,927.251,301.000

2,234.25

0065 Removal of End Anchorage 0.000

3.000

202-01300  
 

3.000

EACH

140.00000 420.003.000

420.00

0070 *Clean Culvert 8.000

0.000

202-04002  
 

8.000

EACH

900.00000 7,200.008.000

0.00

0075 *Clean Inlet 5.000

0.000

202-04010  
 

5.000

EACH

425.00000 2,125.005.000

0.00

0080 *Unclassified Excavation (Complete In Place) 6,650.000

0.000

203-00010  
 

6,650.000

CY  

9.50000 63,175.006,650.000

0.00

0085 *Embankment Material (Complete In Place) 0.000

845.000

203-00060  
 

845.000

CY  

10.50000 8,872.50845.000

8,872.50

0090 *Topsoil 3,115.000

280.000

207-00205  
 

3,395.000

CY  

20.00000 67,900.003,395.000

5,600.00

0095 *Erosion Log (12 Inch) 270.000

0.000

208-00002  
 

300.000

LF  

3.50000 945.00270.000

0.00

0100 *Storm Drain Inlet Protection 15.000

0.000

208-00050  
 

15.000

EACH

130.00000 1,950.0015.000

0.00

0105 *Erosion Control Supervisor 33.000

18.000

208-00206  
 

55.000

DAY 

175.00000 8,925.0051.000

3,150.00

0110 Reset Ground Sign 0.000

1.000

210-00810  
 

1.000

EACH

225.00000 225.001.000

225.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

1.000

210-00815  
 

1.000

EACH

140.00000 140.001.000

140.00

0120 *Reset Pull Box 1.000

2.000

210-00827  
 

3.000

EACH

265.00000 795.003.000

530.00

0125 Relay Sprinkler System 0.000

1.000

210-02510  
 

1.000

L S 

4,500.00000 4,500.001.000

4,500.00

0130 *Modify Inlet 2.000

0.000

210-04020  
 

2.000

EACH

500.00000 1,000.002.000

0.00

0135 *Seeding (Native) 0.000

0.000

212-00006  
 

6.000

ACRE

425.00000 0.000.000

0.00

0140 *Soil Conditioning 0.000

0.000

212-00032  
 

6.000

ACRE

3,000.00000 0.000.000

0.00

0145 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

6.000

ACRE

3,500.00000 0.000.000

0.00

0150 Vegetation Control Mat 909.000

909.000

213-00071  
 

1,818.000

SY  

28.00000 50,904.001,818.000

25,452.00

0155 *Hot Mix Asphalt (Patching) (Asphalt) 254.020

0.000

403-00720  
 

254.020

TON 

200.00000 50,804.00254.020

0.00

0160 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

358.000

LB  

15.00000 0.000.000

0.00

0165 *Bridge Expansion Joint (Asphaltic Plug) 116.000

0.000

518-01001  
 

116.000

LF  

185.00000 21,460.00116.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Polymer Mortar End Dam 43.500

0.000

518-02100  
 

43.500

CF  

600.00000 26,100.0043.500

0.00

0175 *Sawing and Sealing Bridge Joint 163.000

0.000

518-03000  
 

167.000

LF  

12.00000 1,956.00163.000

0.00

0180 *Preformed Silicone Joint Sealant 58.500

0.000

518-03110  
 

58.500

LF  

60.00000 3,510.0058.500

0.00

0185 *Concrete Class B 6.000

118.000

601-01000  
 

156.000

CY  

225.00000 27,900.00124.000

26,550.00

0190 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

1.000

CY  

700.00000 0.000.000

0.00

0195 *24 Inch Corrugated Steel Pipe 1.000

19.000

603-10240  
 

20.000

LF  

100.00000 2,000.0020.000

1,900.00

0200 *24 Inch Steel End Section 1.000

0.000

603-30024  
 

1.000

EACH

800.00000 800.001.000

0.00

0205 Guardrail Type 3 (6-3 Post Spacing) 0.000

1,130.000

606-00301  
 

2,230.000

LF  

16.25000 18,362.501,130.000

18,362.50

0210 Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

1,925.000

606-00350  
 

1,925.000

LF  

19.25000 37,056.251,925.000

37,056.25

0215 *Guardrail Type 7 (Style CA) 98.000

24.000

606-00710  
 

140.000

LF  

37.00000 4,514.00122.000

888.00

0220 *Guardrail Type 7 (Style CC) 463.000

467.000

606-00720  
 

930.000

LF  

48.00000 44,640.00930.000

22,416.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

725.00000 0.000.000

0.00

0230 Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,050.00000 4,200.004.000

4,200.00

0235 Transition Type 3H 0.000

3.000

606-01380  
 

4.000

EACH

825.00000 2,475.003.000

2,475.00

0240 Median Terminal 0.000

1.000

606-01460  
 

3.000

EACH

3,400.00000 3,400.001.000

3,400.00

0245 End Anchorage (Nonflared) 0.000

2.000

606-02003  
 

3.000

EACH

1,700.00000 3,400.002.000

3,400.00

0250 *Tensioned Cable Barrier 4,065.000

4,065.000

606-20010  
 

8,130.000

LF  

8.00000 65,040.008,130.000

32,520.00

0255 End Anchorage (Tensioned Cable Barrier) 0.000

4.000

606-21010  
 

4.000

EACH

3,800.00000 15,200.004.000

15,200.00

0260 *Concrete Sidewalk 18.000

414.220

608-00000  
 

453.000

SY  

28.00000 12,102.16432.220

11,598.16

0265 *Curb and Gutter Type 2 (Section I-M) 45.000

5,278.000

609-21011  
 

5,330.000

LF  

11.00000 58,553.005,323.000

58,058.00

0270 *Curb and Gutter Type 2 (Section II-B) 0.000

12.000

609-21020  
 

12.000

LF  

25.00000 300.0012.000

300.00

0275 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

25,919.000

SF  

4.25000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Delineator (Type I) 0.000

0.000

612-00001  
 

35.000

EACH

18.00000 0.000.000

0.00

0285 Delineator (Type II) 0.000

0.000

612-00002  
 

10.000

EACH

20.00000 0.000.000

0.00

0290 Delineator (Type III) 0.000

0.000

612-00003  
 

12.000

EACH

22.00000 0.000.000

0.00

0295 *Location Marker (Fiber Optic)(Dome) 0.000

3.000

612-00260  
 

3.000

EACH

25.00000 75.003.000

75.00

0300 *2 Inch Electrical Conduit 4,763.000

3,566.000

613-00200  
 

11,880.000

LF  

4.25000 35,398.258,329.000

15,155.50

0305 *Pull Box (16"x24"x12") 5.000

8.000

613-07026  
 

13.000

EACH

270.00000 3,510.0013.000

2,160.00

0310 *Pull Box (30"x48"x24") 2.000

6.000

613-07040  
 

8.000

EACH

575.00000 4,600.008.000

3,450.00

0315 *Wiring 0.000

1.000

613-10000  
 

1.000

L S 

5,000.00000 5,000.001.000

5,000.00

0320 *Light Standard Steel (30 Foot) 0.000

1.000

613-32300  
 

1.000

EACH

2,600.00000 2,600.001.000

2,600.00

0325 *Light Standard Metal (40 Foot) (2 Arm) 0.000

9.000

613-34402  
 

9.000

EACH

2,900.00000 26,100.009.000

26,100.00

0330 *Light Standard Foundation 0.000

10.000

613-40010  
 

10.000

EACH

700.00000 7,000.0010.000

7,000.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Lighting Control Center 0.000

1.000

613-50100  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

0340 *Luminaire High Pressure Sodium (250 Watt) 0.000

18.000

613-70250  
 

18.000

EACH

200.00000 3,600.0018.000

3,600.00

0345 Sign Panel (Class I) 64.880

264.120

614-00011  
 

329.000

SF  

17.00000 5,593.00329.000

4,490.04

0350 Sign Panel (Class II) 277.500

787.500

614-00012  
 

1,065.000

SF  

17.45000 18,584.251,065.000

13,741.88

0355 Sign Panel (Class III) 0.000

183.000

614-00013  
 

183.000

SF  

33.00000 6,039.00183.000

6,039.00

0360 Steel Sign Post (W 6x12) 0.000

101.000

614-00612  
 

101.000

LF  

55.00000 5,555.00101.000

5,555.00

0365 Steel Sign Support (2-Inch Round)(Post and Socket) 13.000

14.000

614-01503  
 

27.000

EACH

100.00000 2,700.0027.000

1,400.00

0370 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

16.000

42.000

614-01573  
 

58.000

EACH

350.00000 20,300.0058.000

14,700.00

0375 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

18.000

614-01588  
 

18.000

EACH

200.00000 3,600.0018.000

3,600.00

0380 Concrete Footing (Type 1) 0.000

6.000

614-03001  
 

6.000

EACH

975.00000 5,850.006.000

5,850.00

0385 *Traffic Signal Face (12-12-12-12) 10.000

0.000

614-70448  
 

10.000

EACH

650.00000 6,500.0010.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Closed Circuit Television 0.000

1.000

614-87320  
 

1.000

EACH

5,500.00000 5,500.001.000

5,500.00

0395 *Fiber Optic Cable (Special) 2,150.000

200.000

614-87401  
 

2,350.000

LF  

1.00000 2,350.002,350.000

200.00

0400 *Fiber Optic Cable (Single Mode) (24 Strands) 325.000

0.000

614-87424  
 

325.000

LF  

1.65000 536.25325.000

0.00

0405 *Splice Fiber Optic Cable (6 Strand) 0.000

18.000

614-87506  
 

18.000

EACH

550.00000 9,900.0018.000

9,900.00

0410 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

7,000.00000 7,000.001.000

0.00

0415 *Mobilization 0.600

0.400

626-00000  
 

1.000

L S 

95,000.00000 95,000.001.000

38,000.00

0420 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

20.000

GAL 

225.00000 0.000.000

0.00

0425 *Flagging 7.000

1.000

630-00000  
 

8.000

HOUR

25.00000 200.008.000

25.00

0430 *Traffic Control Inspection 16.000

9.000

630-00007  
 

25.000

DAY 

50.00000 1,250.0025.000

450.00

0435 *Traffic Control Management 28.000

27.000

630-00012  
 

55.000

DAY 

475.00000 26,125.0055.000

12,825.00

0440 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

6.000

EACH

50.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size A) 5.000

13.900

630-80341  
 

21.000

EACH

40.00000 756.0018.900

556.00

0450 *Construction Traffic Sign (Panel Size B) 8.000

33.400

630-80342  
 

46.000

EACH

50.00000 2,070.0041.400

1,670.00

0455 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

6.000

EACH

60.00000 0.000.000

0.00

0460 *Construction Traffic Sign (Special) 16.000

12.800

630-80344  
 

32.000

SF  

25.00000 720.0028.800

320.00

0465 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.700

630-80358  
 

3.000

EACH

1,500.00000 4,050.002.700

2,550.00

0470 *Drum Channelizing Device 41.500

33.200

630-80360  
 

100.000

EACH

45.00000 3,361.5074.700

1,494.00

0475 Concrete Barrier (Temporary) 450.000

360.000

630-80370  
 

900.000

LF  

48.25000 39,082.50810.000

17,370.00

0480 *Traffic Cone 70.000

56.000

630-80380  
 

140.000

EACH

12.00000 1,512.00126.000

672.00

0485 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.900

630-85006  
 

1.000

EACH

1,800.00000 1,620.000.900

1,620.00

0490 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

2.600

630-85040  
 

4.000

EACH

3,500.00000 12,600.003.600

9,100.00

0495 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

90,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18029-BID    ESTIMATE RUN 07/12/2011

PROJECT: STA045A-009                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:48:13

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Partnering 0.000

0.000

700-70011  
 

500.000

F A 

1.00000 0.000.000

0.00

0505 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

500.000

F A 

1.00000 0.000.000

0.00

0510 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

500.000

F A 

1.00000 0.000.000

0.00

0515 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

150.000

F A 

1.00000 0.000.000

0.00

0520 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

600.000

F A 

1.00000 0.000.000

0.00

0525 F/A ESB Program 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A Electric Service 9,619.130

0.000

700-70190  
 

9,619.130

F A 

1.00000 9,619.139,619.130

0.00

0555 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000

F A 

1.00000 0.000.000

0.00

2002 Vehicle Tracking Pad Stabilized Construction Entrance 1.000

0.000

208-00070  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 1,084,039.02539,057.081,411,530.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0535 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 1,200.000.001,200.00CURRENT AMT0400 $ $ $

$ 1,085,239.02539,057.08$1,412,730.84$CURRENT AMTPROJECT TOTAL


